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It is a Department objective to execute change orders in a timely manner and to mitigate the 
number of preventable change orders.  A change order tracking system has been developed to 
assist in change order process monitoring, reporting and improvement.  The system will assist in 
evaluations regarding whether the process:  
 

1) Is meeting, exceeding or lagging established targets at specific points in time; 
2) Is improving or worsening over time; 
3) Has specific areas for improvement; and 
4) Is showing a positive response to corrective actions 

 
The system data requirements are already being tracked in most Region/Residencies and Districts 
on stand-alone systems.   The change order tracking system is a process improvement to these 
redundant and inaccessible systems. 
 
Tracking includes the ITD-2317 and the ITD-400 or ITD-403.  Each region/residency (or local 
agency as applicable), District and the Construction Section shall put this system into practice in 
place of any other methods that may exist no later than April 19, 2004.  A user’s guide is 
attached describing how to use the system.   ASCOT is located on the intranet and is accessed via 
the Construction Section’s homepage. 
 
A change order is to be entered into ASCOT on the same day  as ITD authorized approval for the 
change order is received or on the same day  that work starts, whichever comes first.  Subsequent 
entries into the system shall be completed as process steps occur.   
 
We are currently developing an automated form generation system that will retrieve the ASCOT 
data entries for automatic population of the ITD-2317, 400 and 403 forms.     
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